BSE4104 – EMERGING TRENDS IN SOFTWARE ENGINEERING

WEEK 1 PROGRESS REPORT

Project Title	CampusConnect: A University Student-Support Agent for CoCIS Freshers.
Week	Problem Framing and AI-Native Requirements
Group	**Group A Evening**
Team Members	
Biira Wishes Tricia	23/U/07545/EVE
Tusiime Jonathan	23/U/18245/EVE
Nabasumba Suzan	23/U/12717/EVE
Makwetta David	21/U/06093/PS

1. Tasks Completed

- Selected and scoped the University Student-Support Case Agent use case, focusing on CoCIS freshers.
- Defined the main problem, target users, current pain points and proposed solution.
- Defined the primary end-to-end workflow for CampusConnect.
- Prepared the Project Charter, covering the problem, users, AI value, scope, assumptions and constraints.
- Created 10 user stories and acceptance criteria covering the main student-support interactions.
- Created the AI Boundary Matrix, defining what the AI may do, what remains deterministic, what requires human intervention and what the AI must not do.
- Created the initial architecture/context diagram showing the main components and their interactions.
- Created the GitHub repository for the project.
- Started the AI Engineering Log to record the use of AI tools during project development.

2. Tasks in Progress

- Reviewing the Week 1 artefacts as a team to ensure that they are consistent with the agreed project scope and requirements.

3. Next Week's Tasks

- Select and document the foundation model to be used by CampusConnect.
- Integrate the selected model into the application.
- Develop Prompt Specification v1.0, including the role, task, context, constraints, output format and failure behaviour.
- Create at least 10 test cases for the initial model interaction.
- Evaluate the model's responses against the defined test cases.
- Record and compare meaningful prompt iterations.
- Continue updating the AI Engineering Log and maintaining project evidence in GitHub and ClickUp.

4. Problems / Challenges Faced

- The main challenge was narrowing the project scope to a problem that could realistically be completed within the eight-week project period while still demonstrating agentic capabilities.
- The team initially had to distinguish between a general student chatbot and a system that performs a clearly defined student-support workflow.
- Another challenge was defining appropriate boundaries for the AI, particularly for requests involving university decisions or information that requires human authority.
- The availability of reliable university information was also considered. The team therefore decided to use public or authorised university/CoCIS information and synthetic data rather than depending on private university systems.